Washington Stata
Department of Transportation

US 395/NSC Columbia to Freya

Project Information Project Milestones

PIN: 600015B
Region: Eastern
State Route: US 395
Current Status: Construction

As of Date: August 2020
Regional Admin: M. Gribner

Legislative Districts: 03, 04, 06, 07

Project Description

This project provides for the improvement of the North Spokane Corridor by constructing three
lanes in each direction by grading, drainage, paving, structures, erosion control, traffic control,
site preparation and other work.

Contractor: 009252 — ACME CONCRETE PAVING, INC. - $8,217,202.56 - 5/14/18

Watch List Description

As of December 2019: As of December 2019: During construction, once the planned area of
contaminated soil was removed, further testing identified additional contaminated soil in the

surrounding area that needed to be removed. This has delayed the project completion date
and may increase the project cost.

Project Web Site: https://www.wsdot.wa.gov/projects/us395/columbiatofreya/default.htm

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Environmental Complete

Right of Way Complete

Contract Advertisement Q12018 Q12018 On Schedule

Operationally Complete Q4 2020 On Schedule

Project Cost Summary ($ in Thousands)

Q4 2020

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $0 $0
Right of Way $0 $0 $0
Construction $0 $11,004 $11,004
Total $0 $11,004 $11,004

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $0 $0
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $6,000 $5,004 $11,004
Total $0 $0 $6,000 | $5,004 $11,004
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